COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 28/ 2001

ESTI MATE SUMVARY 09: 50: 53
CONTI D: C13337 ESTI MATE NO 0003 PROG SPEC YR 1999
PCN: 13337-BID COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 138.0 DAYS TIME ALLOW 10/26/20C FI XED COVPLETI ON DAT
R3 FYO1 SI GN REPLACEMENT PERCENT TIME:  69.35 ORI G TIME ALLOW 10/ 26/ 20C FI XED COVPLETI ON DAT
PROJECT NO C R300- 077
R3- FYO1 S| GN REPLACEMENT
NAVE OF ROAD: | NTERSTATE 70
PROJECT COUNTI ES: MESA GARFI ELD
EAGLE
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 08/ 26/ 2001 DATE TI ME STARTED 04/11/2001
632 WEST GUNNI SON DATE LET 03/ 22/ 2001 DATE WORK BEGAN 06/ 05/ 2001
DATE AWARDED 03/ 29/ 2001 DATE TI ME STOPPED 11/05/2001
DATE CONTRACT EXECUTED  04/09/2001 DATE ACCEPTED 11/ 05/ 2001
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 04/ 11/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 986, 997. 64 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT: 738, 920. 60 NON- PARTI Cl PATI NG 410, 289. 23 233, 090. 10
PERCENT COVPLETE: 41.57% TOTAL EARNI NGS 410, 289. 23 233,090. 10
FUNDS AVAI LABLE: $ 576,708.41 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 410, 289. 23 233, 090. 10
TOTAL CLAI MS: $ 0.00 RETAI NAGE -5, 689. 34 -3, 263.85
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 404, 599. 89 229, 826. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 404, 599. 89 229, 826. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYNENT DUE $ 229,826.25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00821

0010

614-00012

0015

614- 00013

0020

626- 00000

0025

630- 00000

0030

630- 00007

0035

630- 00012

0040

630- 80341

0045

630- 80342

0050

630- 80358

0055 630-80380

C13337
13337-BI D
C R300-077
| TEM
DESCRI PTI ON

REMOVAL OF SI GN PANEL

*SI GN PANEL (CLASS I1)

*SIGN PANEL (CLASS I11)

MOBI LI ZATI ON

FLAGG NG

TRAFFI C CONTROL | NSPECTI ON

TRAFFI C CONTROL MANAGEMENT

CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A)

CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B)

ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C

TYPE)

TRAFFI C CONE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
427.000 114. 000
EACH 115. 000
50. 00000 229. 000
1, 203. 750 252. 500
SF 693. 500
15. 50000 946. 000
34, 376. 330 6,611.670
SF 6,076. 670
18. 00000 12, 688. 340
1. 000 0.500
LS 0.500
17, 500. 00000 1. 000
14.000 14.000
HOUR 0. 000
15. 00000 14. 000
110. 000 32. 000
DAY 22.000
0. 01000 54. 000
108. 000 32. 000
DAY 22.000
275. 00000 54. 000
0. 000 0. 000
EACH 0. 000
0. 01000 0. 000
52. 000 26. 000
EACH 0. 000
50. 00000 26. 000
2.000 1. 000
EACH 0. 000
1, 500. 00000 1. 000
200. 000 100. 000
EACH 0. 000

10. 00000 100. 000
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AMOUNT

11, 450

14, 663

228, 390
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1, 500.
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CONTI D: C13337 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13337-BI D ESTI MATE RUN 08/ 28/ 2001
PRQJECT: C R300-077 ESTI MATE NO 0003 09: 50: 53

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0065 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0070 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0075 202-00900 REM CONC FOOTI NG CO 2 REPLACEMENT AND UPGRADE OF SI GN 18. 000 0. 000
POSTS
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0080 202-00810 REM GROUND SI GN CO 2 REPLACEMENT AND UPGRADE OF SI GN 180. 000 24. 000
POSTS
EACH 52. 000 6, 240. 00
120. 00000 76. 000 9, 120. 00
0085 614-01502 STEEL SIGN POST (2 IN RD) CO 2 REPLACEMENT AND UPGRADE 30. 000 0. 000
OF SI GN POSTS
LF 30. 000 300. 00
10. 00000 30. 000 300. 00
0090 614-01552  STEEL SIGN POST (2.5 IN RD) (SLIP) CO 2 REPLACENENT 984. 000 123. 000
AND UPGRADE OF SI GN PCSTS
LF 308. 000 10, 780. 00
35. 00000 431. 000 15, 085. 00
0095 614-01582  STEEL SIGN POST (2.5 IN RD)(SLIP SCH 80) CO 2 1, 186. 000 327. 000
REPLACEMENT AND UPGRADE OF S| GN POSTS
LF 222.000 8, 880. 00
40. 00000 549. 000 21, 960. 00
0100 614-00612  STEEL SI GN POST (W 6X12) CO 2 REPLACEMENT AND UPGRADE 1,372. 995 0. 000
OF SI GN POSTS
LF 656. 330 24,284, 21
37.00000 656. 330 24,284.21
0105 614-00615 STEEL SI GN POST (W 6X15) CO 2 REPLACEMENT AND UPGRADE 151. 334 0. 000
OF SI GN POSTS
LF 31.580 1, 326. 36
42.00000 31.580 1, 326. 36
0110 614-00818  STEEL SI GN POST (W 8X18) CO 2 REPLACEMENT AND UPGRADE 73. 000 0. 000
OF SI GN POSTS
LF 0. 000 0.00
43. 00000 0. 000 0. 00



CONTI D: C13337 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13337-BI D ESTI MATE RUN 08/ 28/ 2001
PRQJECT: C R300-077 ESTI MATE NO 0003 09: 50: 53

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-00821  STEEL SIGN POST (W 8X21) CO 2 REPLACEMENT AND UPGRADE 148. 747 0. 000
OF SI GN POSTS
LF 0. 000 0.00
45. 00000 0. 000 0. 00
0120 614-01022  STEEL SIGN POST (W 10X22) CO 2 REPLACEMENT AND UPGRADE 0. 000 0. 000
OF SI GN POSTS
LF 0. 000 0.00
47.00000 0. 000 0. 00
0125 614-03001 CONC FOOTING (TY 1) CO 2 REPLACEMENT AND UPGRADE OF 96. 000 0. 000
SI GN POSTS
EACH 46. 000 32, 200. 00
700. 00000 46. 000 32, 200. 00
0130 614-03002 CONC FOOTING (TY 2) CO 2 REPLACEMENT AND UPGRADE OF 9. 000 0. 000
SI GN POSTS
EACH 2.000 1, 650. 00
825. 00000 2.000 1, 650. 00
0135 614-03003 CONC FOOTING (TY 3) CO 2 REPLACEMENT AND UPGRADE OF 4. 000 0. 000
SI GN POSTS
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
0140 614-03004 CONC FOOTING (TY 4) CO 2 REPLACEMENT AND UPGRADE OF 8. 000 0. 000
SI GN POSTS
EACH 0. 000 0.00
1, 200. 00000 0. 000 0.00
0145 614-03005 CONC FOOTING (TY 5) CO 2 REPLACEMENT AND UPGRADE OF 0. 000 0. 000
SI GN POSTS
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0150 626-00000  MOBI LI ZATI ON CO 2 REPLACEMENT AND UPGRADE OF SI GN 1. 000 0.500
POSTS
LS 0.500 6, 750. 00
13, 500. 00000 1. 000 13, 500. 00
CAT 0200  CURRENT AMIT $ 999,587.64$%  233,090.10$% 410, 289. 23
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0155 900- 00005 ADDED | TEM (DAY)/ LI QUI DATED DAVAGES FOR TI NE -10. 000 0. 000
DAY 0. 000 0.00
1, 259. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $  -12,590.00$ 0.00$% 0.00
PROJECT TOTAL CURRENT AMI $  986,997.64$%  233,090.10$ 410, 289. 23



